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• Phase 1: Utility Relocates
• Road Closed from Community Center 

to Sunflower Drive
• Madison Gas & Electric mainline 

conduit is ~87% installed 

• Phase 2: Rural to Urban Road 
Reconstruct

• A-1 Excavating is the General 
Contractor

• Lacy Road will be Closed from 
Community Center to S. Syene Road

• Work will consist of:
• Underground Utility construction for 

Sanitary sewer, Water main, and Storm 
Sewer

• Road grading and intersection widening
• New curb and gutter
• New Asphalt path on the south side
• Roundabout at Fahey Glen
• New Street Lighting



 Contractor Working Hours
 Monday through Saturday
 7:00 AM to 7:00 PM
 Equipment will be started at ~6:45 AM

 No Work allowed on Holidays
 Memorial Day – No work from noon Friday, May 27 to 7:00 AM 

Tuesday, May 30
 July 4 – No work from noon Monday, July 3 to 7:00 AM Wednesday, 

July 5
 Labor Day – No work from noon Friday, Sept. 1 to 7:00 AM Tuesday, 

Sept. 5



• Anticipated Start Date: Monday, May 22, 2017
• Construction Staging

• Project to be constructed from the East to the West
• Underground Utility construction

• Deepest (sanitary) to shallowest (storm sewer)

• Completed by ~ mid-August

• Curb and gutter
• Fahey Glen to Syene Road – Anticipated early/mid July

• Community Center to Fahey Glen – Anticipated mid/late August

• Asphalt Paving
• Fahey Glen to Syene Road – First layer anticipated late July/Aug

• Community Center to Fahey Glen – First layer anticipated September

• Surface Paving – Entire Length – Anticipated for October

• Completion Date: October 15, 2017



•Preliminary Assessment Hearing
• Monday, June 5, 2017
• Board of Public Works meeting in the Council Chambers
• You will receive notice of this hearing 10 days prior to the meeting

•Lateral Construction Timing
• Private lateral connections can be completed this Fall or next 

Spring
• Coordinate with the Lacy Road Reconstruction project
• If this Fall, plan August or September
• Complete a permit with the City prior to connecting to the new 

lateral stub



Access During Construction

 Lacy Road is Closed to Through 
Traffic

 Local Access is to be maintained
 Surface will be gravel
 Equipment will be on the corridor
 It could be dusty or muddy
 Road down to one lane
 Construction work zones will change 

frequently

 Reminders to Residents
 Go Slow!
 Choose the Shortest Route within the 

construction zone to get to your home
 Plan Ahead and give yourself more time to 

get somewhere. May be required to wait 10-
15 minutes for equipment to get out of the 
way.



Access During Construction



 Reasonable access will be maintained to your driveway
 Will be periods of time when you will not have access to your 

driveway
 2-3 hours during the day when underground pipes are being installed
 Several days when concrete or asphalt work is being completed within the 

driveway
 Will need to park on Lacy Road during this time

 Contractor will distribute a flyer to front doors at least 2 days prior 
to restricting driveway access 



 Will remove to the limits shown on the plans
 Will remove existing hard surface during grading 

operation and will provide temporary gravel surface until 
permanent surface is installed

 Paving Contractor is not interested in doing any private 
driveway replacement work beyond the project limits



Communication Methods

 Point of Contact with Construction Questions
 Kim Ballweg, Ayres Associates

 Field Office: 608-504-8406
 Cell Phone: 608-212-5191
 Email: BallwegK@AyresAssociates.com

 Weekly Updates
 General overview of upcoming work items
 Posted through Lacy Road Reconstruction Notify Me (email or text 

alerts)
 Sign up on-line at www.Fitchburgwi.gov

 Posted on the project website: www.fitchburgwi.gov/LacyRoad



Tree Removals and Tree Protection

 Removals
 Trees that are scheduled for removal have 

been marked with pink ribbon. 
 Contractor will complete removals during 

their first couple of weeks of work

 Tree Protection
 Trees called out for Tree Protection will 

have fencing installed around the tree
 High visibility orange safety fence will be 

installed as close to drip line as is 
reasonable

 Tree protection will be installed within the 
first couple of weeks



Mail Delivery and Garbage Collection

 Mailboxes
 City crews will be removing your personal mailboxes week of May 8 

and will place them in your yard, near your driveway.
 It is the homeowners responsibility to store the mailbox for the 

duration of the project
 A temporary mailbox will be provided by the City during the project.
 At the completion of the project, city crews will reinstall your existing 

mailbox.

 Garbage Collection
 Garbage collection will continue as normal.
 Encouraged to label your container with your address – Contractor 

may need to move garbage bins to be out of the way, and bins may 
be shifted to one location

 Encouraged to reduce amount of time that bins are out



Restoration

 Disturbed grass areas will be restored with topsoil and 
seed

 A flyer will be distributed to front doors with information 
about seed restoration

 The contractor is not required to water the new seed.
 Homeowners are encouraged to water the restored area 

to facilitate growth of the grass and reduce the amount 
of time it will take to establish grass



City Project Manager
Ahnaray Bizjak, PE
(608) 270-4262
Ahnaray.Bizjak@fitchburg.wi.gov

Construction Project Manager
Kim Ballweg
(608) 212-5191
BallwegK@AyresAssociates.com


